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EBASCO SERVICES INCORPORATED Emo

160 Chubb Avenue, Lyndhurst. NJ 07071 - (201) 460-1900

October 20, 1986

Mr. Nigel A. Robinson

Remedial Project Manager

U.S. Environmental Protection Agency
26 Federal Plaza

New York, New York 10278

SUBJECT: ASBESTOS DUMP SITE WEEKLY STATUS REPORT
WEEK ENDING OCTOBER 4, 1986
WORK ASSIGNMENT NUMBER: 10-26A2.0
EPA CONTRACT NUMBER: 68-01-7250

Dear Mr. Robinson:

The subject status report is enclosed as is a table 1listing the
personnel present at the site during this reporting period. All
work performed by Fred C. Hart Associates was conducted in
accordance with the approved Work Plan specifications and
modifications. If you have any questions please do hesitate to
contact me.

Very truly yours,

William R. Colvin
Site Manager

WRC:mtb

cc: D. Sachdev
M. Lieber
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ASBESTOS DUMP SITE
 RI/FS OVERSIGHT
REPORT FOR WEEK ENDING OCTOBER 11, 1986

Monday, September 29, 1986

All drilling and well installation for the project concluded with
the installation of Well WB3 at the Whitebridge Road Site. Split
spoon samples were collected by Fred C. Hart Associates (Hart) at
2.5 foot intervals during the boring operation. The sample from
the 4.5 to 7.0 foot intervals ws sent by Hart for chemical
analyses; this sampel was not split with Ebasco Services
Incorporated. Water was encountered in the boring at 4 feet
below gorund surface.

esda September 30 t ober 3, 198

Work was not scheduled or performed.
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NAME

W.
s.
A.
A.

P.

Colvin
Hambos
Levy

Garcia
Keeney

ASBESTOS DUMP SITE
RI/FS OVERSIGHT
PERSONNEL PRESENT AT THE SITE DURING
THE WEEK ENDING OCTOBER 4, 1986

ORGANIZATION DATE PRESENT
9/29 9/30 10/1 10/2 10/3

Ebasco Services Inc. X

Fred C. Hart Assoc.

Fred C. Hart Assoc.

Empire Drilling

Empire Drilling

XN X
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